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Abstract 
The objective of this work is to analyze and highlight monitoring and evaluation as practiced in development 
projects in Mali by managers. The methodology is based on a documentary review of various works dealing with 
issues of monitoring and evaluation, management of development projects, documents of development projects as 
well as rich and cordial interviews allowed us to build our analysis model. The implementation of monitoring and 
evaluation in development projects was measured according to a number of variables that related to the 
understanding of its usefulness, as well as the implementation mechanisms and the identification of methods and 
tools.The results of our research did not allow us to confirm or refute the hypotheses that had been put forward to 
try to explain the problem of the practice of monitoring and evaluation in Mali. However, the analysis of the results 
shows that knowledge of monitoring and evaluation is approximate, the practice is contrary to theoretical 
prescriptions and the tools and methods are little known and poorly used. 
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I. INTRODUCTION 
In recent years, there has been a growing interest from donors and agencies in monitoring and evaluation for better 
achievement of the objectives of the projects they finance and execute. Nowadays, monitoring and evaluation are 
at the heart of the management of development projects and programs in Africa in general and in Mali in particular. 
"Monitoring and evaluation" is seen more as a requirement of development partners than as an administrative tool. 
A monitoring and evaluation system is indeed an important management tool that allows governments, 
development programs, and projects to improve the way they manage and the way they achieve results. Since the 
monitoring and evaluation system is, therefore, an effective means of measuring progress, it can provide feedback 
on the performance of projects and programs. 
To provide an initial answer to our questioning, we opted for a mixed approach between qualitative research 
and quantitative research. Indeed, research work on the subject in Mali is almost non-existent, to provide an initial 
answer to our questioning, we opted for a mixed approach between qualitative research and quantitative research. 
Indeed, research work on the subject in Mali is almost non-existent, and to better understand our subject, we relied 
on the available literature that dealt with the question. After drawing up an interview guide, this approach enabled 
us to conduct in-depth semi-structured interviews with certain monitoring and evaluation practitioners working in 
development projects. The elements identified during the qualitative phase allowed us to move on to the 
quantitative phase with the development of a questionnaire and its administration to a sample of fifty (50) people, 
all practitioners of monitoring and evaluation in the development of the project of Mali.. 
However, the effectiveness of all these responses will lie in the understanding and use of monitoring and 
evaluation tools in development projects in Mali. This prompts us to reflect and pose the following problem: Why 
are the monitoring and evaluation implemented in development projects in Mali not yielding the expected 
results? 
To provide elements to this issue, this paper will be organized into two parts: The first will be devoted to the 
contextual and methodological framework and in the second part we will present the practice of monitoring and 
evaluation in development projects in Mali. 
 
II. Literature review 
Monitoring and evaluation is an information system and a decision-making tool, made up of actors, data whose 
production, organization, and circulation are governed by procedures, and which is part of the process management 
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of projects and programs. Monitoring and evaluation is a recent discipline that is gaining more and more important 
in the management of projects and programs (Neu, 2001).  
According to the World Bank, the monitoring and evaluation of development activities give governments, 
development managers, and civil society the best means to learn from experience, improve service delivery, plan 
and allocate resources, and report to key stakeholders on results achieved. In addition, this World Bank study 
shows that monitoring and evaluation activities are attracting more and more interest and topicality because the 
development community places a premium on achieving results. It is this growing interest in monitoring and 
evaluation that led African countries to adopt in 2003 the support program for monitoring Poverty Reduction 
Strategy Papers and Millennium Development Indicators. 
It should be noted that as of February 3, 2020, the active portfolio of the World Bank in Mali comprises thirty-
one (31) operations financing twenty-seven (27) projects, including nineteen (19) of a national nature and eight 
(08 ) regional, for a total committed amount of US $ 1,684.55 million, or approximately CFAF 999.81 billion. The 
total financial commitment to national projects is US $ 1,354.05 million (80.38%) and that to regional projects is 
US $ 330.50 million (19.62%). 
This progressive quest for monitoring and evaluation of donor investments has also led to the birth of Results-
Based Management (RBM), a monitoring-evaluation approach that places more emphasis on obtaining results by 
projects, programs, and public policies. 
It is obvious that financial partners understand the destination of the funds they allocate, and that they are 
used wisely. But monitoring and evaluation should firstly allow an organization or a project to know for themselves 
whether they are in agreement with the objectives, whether they have an impact, and ultimately allow them to 
bring together all this information more efficiently. 
The problems observed in the monitoring and evaluation of projects in Africa was also raised by the 
International Development Association (IDA). In fact, in November 2007, IDA conducted a questionnaire survey 
of all of its projects, field visits, and a diagnosis of the monitoring and evaluation training offer. The diagnosis 
noted several problems encountered by development programs and projects in their monitoring and evaluation 
system. 
In Mali, after a few years of monitoring and evaluation practice in development projects, the same observation 
emerges. There is a lack of understanding between the different partners. The beneficiaries do not recognize 
themselves in the conclusions of the studies carried out, the evaluators have the impression of preaching in a 
vacuum, the project managers consider monitoring and evaluation as a tool of repression and have the impression 
of being the main tar In Mali, after a few years of monitoring and evaluation practice in development projects, the 
same observation emerges. There is a lack of understanding between the different partners. The beneficiaries do 
not recognize themselves in the conclusions of the studies carried out, the evaluators have the impression of 
preaching in a vacuum, the project managers consider monitoring and evaluation as a tool of repression and have 
the impression of being the main target, while donors make their decisions without taking into account the results 
obtained following the implementation of monitoring and evaluation. 
Taking into account monitoring and evaluation in understanding these phenomena can lead to a good 
orientation of development aid policies as well as the design and implementation of adapted projects likely to 
provide a response to previously expressed needs get , while donors make their decisions without taking into 
account the results obtained following the implementation of monitoring and evaluation. 
Taking into account monitoring and evaluation in understanding these phenomena can lead to a good 
orientation of development aid policies as well as the design and implementation of adapted projects likely to 
provide a response to previously expressed needs. 
 
III.PROBLEM AND METHODOLOGY 
The issue of monitoring and evaluation in development projects no longer needs to be demonstrated but, of all the 
tools available to the project manager to carry out his mission of change and transformation through sound 
management, monitoring and evaluation is the one that generates the most passions. Indeed, as it gains in intensity 
in its implementation, it begins to disappoint. 
 
3.1. PROBLEM 
Mali, where the practice of monitoring and evaluation is recent, is currently at a crossroads because of the choices 
it must make for its economic and social development through good governance and the fight against poverty. In 
fact, three elements seem to us to constitute opportunities for the practice of monitoring and evaluation in project 
management in Mali.  
The first element is in favor of the usefulness of monitoring and evaluation insofar as it makes it possible to 
increase the information available on an action; it also provides information on the issues, means and results. 
The second element is the current situation in Mali, characterized by the security crisis, bad governance and 
corruption which manifest themselves in the management of development projects through serious shortcomings 
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observed in the use of the resources made available in these projects; thus compromising the achievement of results. 
Finally, the third element is the policy of rigor and moralization in the management of public affairs initiated 
by the Malian authorities. International donors, who are increasingly looking at the justification of the use of 
financial resources and the achievement of results, fight against poverty and sustainability of effects through the 
learning process. 
It is obvious that financial partners understand the destination of the funds they allocate, and that they are 
used wisely. But monitoring and evaluation should firstly allow an organization or a project to know for themselves 
whether they are in agreement with the objectives, whether they have an impact, and ultimately allow them to 
bring together all these information more efficiently. Thus, monitoring and evaluation consists of collecting data 
on the progress of a Project/Program, then analyzing them regularly in order to draw conclusions in terms of 
project management. From this observation, monitoring-evaluation becomes more necessary than ever for the 
successful achievement of the desired results during the planning of Projects/Programs. However, the monitoring 
and evaluation function nowadays seems to be a simple formality to be integrated into the design and 
implementation of daily development actions. In fact, in order for a Projects/Programs to achieve the expected 
ultimate results, it should be equipped with a high-performance monitoring and evaluation system which represents 
a warning tool and monitoring its proper conduct. 
In a context characterized by the relative youth of the practice of monitoring and evaluation, the techniques 
and methods applied are still far from perfect. In the majority of development projects in Mali, the practice of 
monitoring and evaluation is still in its infancy, but it is already giving rise to conflicts between the various partners 
because they do not always agree on the results obtained at the end of the evaluations. It is the management of 
these projects with the objective of achieving developmental results and optimizing impact that is taking a hit. It 
is necessary to clearly define how monitoring and evaluation are put into practice before considering the possible 
corrections that could be made, hence our central research question: Why is the monitoring and evaluation 
implemented in development projects in Mali not yielding the expected results? 
To better understand the practice of monitoring and evaluation in development projects in Mali and to understand 
why the results are mixed, we have formulated three hypotheses which will allow us to provide the beginnings of 
answers to our questions. The analysis of the practice of monitoring and evaluation in development projects in 
Mali is based on a number of hypotheses that we will study. On the one hand, monitoring and evaluation must be 
able to provide up-to-date information, meeting the criteria of relevance, good quality and impact. On the other 
hand, based on the documents consulted and with regard to the practice which is made of them, the results obtained 
could be explained by the hypotheses below:  
Hypothesis 1: The importance given to monitoring and evaluation in its implementation depends on the 
understanding of its usefulness in the development project. 
Hypothesis 2: The use made of monitoring and evaluation reports by development project managers depends on 
understanding their usefulness. 
Hypothesis 3: The use made of monitoring and evaluation reports by development project managers does not 
depend on how often they are carried out. 
 
3.2.  Research Methodology  
The resolution of any management problem, whether in fundamental or applied research, requires a scientific and 
therefore rigorous approach, which will guarantee the professional character of the study and therefore of the final 
result. This observation presupposes that faced with a problem, the project manager would be able to establish a 
rigorous approach to achieve relevant results that will help to clarify its resolution. To do this, he must try to 
operationalize the variables to be handled, by adapting them to the situation. This adaptation is only possible thanks 
to a good knowledge of the subject to be treated. The project manager can only achieve this thanks to a 
documentary and exploratory research which will allow him to clearly define the problem to be treated. 
Once this prerequisite has been established, the project manager must be able to develop a data collection and 
analysis plan based on the relationships identified and to set up the necessary processing techniques and statistical 
tools. 
The description of the practice of monitoring and evaluation in Mali can only is possible if all the principles 
of this approach are integrated. 
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IV. data analysis and interpretation 
Table 1:  Distribution of the sample according to the position held in the project and the sector of execution. 
Position in the project Project sector Total 
Education Health Agriculture 
Project manager 7 8 10 25 
Responsible for monitoring and evaluation in the project 7 8 10 25 
Total 14 16 20 50 
Source: Data collected by us 
The analytical techniques that were used in this study were based on association tests measured by the “chi-
square” statistic. 
The methodology thus described allowed us to highlight the practice of monitoring and evaluation in 
development projects in Mali. It also allowed us to verify the links between the variables identified, while 
integrating all the elements necessary to minimize the risk of bias. 
 
4.1. Presentation and descriptive analysis of the results of the practice of monitoring and evaluation in 
development projects in Mali: 
Descriptive analysis of results in monitoring concerns understanding the usefulness of monitoring and evaluation, 
as well as the implementation mechanism and identification of methods and tools. 
411. Degree of understanding of usefulness of monitoring: 
• Understanding the usefulness of monitoring 
Respondents had three choices to make from the items identified to answer the question. As we can see, the first 
and the third statement obtained percentages greater than or equal to 26.1%, thus demonstrating that the majority 
of respondents gave a definition of follow-up corresponding to these two statements. Indeed 60% of respondents 
chose the third statement, 26% the first statement while only 14% of respondents chose the second statement. 





Continuous process of collecting and analyzing data relating to performance 
indicators which aims to compare the degree of success of interventions for 
the development of partnerships or policy reforms against the expected results 
13 26 
Ongoing management function that primarily aims to provide administrators 
and key stakeholders with regular feedback and early indications on the 
progress (or lack thereof) of ongoing or completed projects 
07 14 
Collection of quantitative and qualitative information on pre-established 
indicators to measure the progress made in the implementation of programs 
and their impact. It also contributes to decision-making allowing the efficient 
execution of projects. 
30 60 
Total 50 100 
Source: Data collected by us 
4.1.2 Implementation mechanism and identification of tools: 
The follow-up in the respondent's intervention projects is implemented by several techniques. In fact, for 38% of 
respondents, monitoring is implemented in their intervention projects by monitoring achievements and for 20% of 
respondents, by monitoring the quality of progress and achievements. On the other hand, for 16% of respondents, 
the implementation of monitoring is done by analyzing the dashboard, while for 14%, it is done by monitoring 
progress. Finally, for 12% of respondents, monitoring is carried out by simply checking the reactions of 
beneficiaries. 





By monitoring the progress  7 14 
By controlling achievements 19 38 
By monitoring the reactions of beneficiaries  6 12 
By analyzing the dashboard  8 16 
By controlling the quality of the process and the achievements 10 20 
Total 50 100 
Source: Data collected by us 
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4.2 Hypothesis tests: 
The objective of bivariate analysis is to investigate the relationships that may exist between the variables taken in 
pairs (Perrien et al, 1984). Within the framework of this study, we used the chi-square statistic to test the 
hypotheses after the creation of the contingency tables between the variables to be tested. 
 
4.3 Understanding the usefulness of monitoring and evaluation in a development project in Mali: 
Hypothesis 1: Verification 
We hypothesized to show the relationship between the importance given to monitoring and evaluation in its 
implementation and the understanding of its usefulness for the development project. This hypothesis was analyzed 
by cross-tabulation and tested by the chi-square statistic with a critical threshold of 0.05 (a confidence level of 
95%). 
Unfortunately, this hypothesis could not be verified for both monitoring and evaluation. Indeed for the follow-
up, two cells had absolute frequencies lower than five. For evaluation, two cells also had absolute frequencies less 
than five. 
Table 4: Understanding of the usefulness of monitoring * importance of monitoring and evaluation in 
development projects. 
Understanding the usefulness of monitoring 
Importance of monitoring and 
evaluation in development 
projects 
Total 
Very important Important 
Continuous process of collecting and analyzing data relating to 
performance indicators that aims to compare the degree of success 
of interventions for the development of partnerships or policy 





Ongoing management function that primarily aims to provide 
administrators and key stakeholders with regular feedback and early 






Collection of quantitative and qualitative information on pre-
established indicators to measure the progress made in the 
implementation of programs and their impact. It also contributes to 







Total 43 7 50 
Source: Data collected by us 
 
Table 5: Understanding of the usefulness of evaluation * importance of monitoring and evaluation in 
development projects. 
Understanding the usefulness of evaluation 
Importance of monitoring and 
evaluation in development projects 
Total 
very important Important 
Usually involves the collection and analysis of data related to 







Operation limited in time which aims to systematically and 
objectively assess the relevance, performance and success of 





Is undertaken selectively to answer specific questions that 
will guide decision-makers / or project managers, and to 
provide information that will determine whether the theories 
and starting assumptions used in developing the project were 





Total 44 6 50 
Source: Data collected by us 
Hypothesis 2: Verification 
This hypothesis was put forward to show the relationship that could exist between understanding the value of 
monitoring and evaluation and the use made of monitoring and evaluation reports in project management. This 
hypothesis was analyzed by cross-tabulation and tested by the chi-square statistic with a critical threshold of 0.05 
(ie a confidence level of 95%). 
Unfortunately, this hypothesis could not be verified. In fact, in the case of follow-up, five cells had absolute 
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frequencies lower than five. The same operation carried out in the case of the evaluation where two cells had 
absolute frequencies less than five, led to the same results. 
Table 6: Use of monitoring reports * understanding the usefulness of monitoring. 
Understanding the usefulness of 
monitoring 





and means of 
checking facts in 
the field 
Ensure that 




Make any necessary 
corrective adjustments 
during execution 
without waiting for the 
evaluation 
Continuous process of collecting 
and analyzing data relating to 
performance indicators that aims to 
compare the degree of success of 
interventions for the development 
of partnerships or policy reforms 









Ongoing management function that 
primarily aims to provide 
administrators and key stakeholders 
with regular feedback and early 
indications on the progress (or lack 








Collection of quantitative and 
qualitative information on pre-
established indicators to measure 
the progress made in the 
implementation of programs and 
their impact. It also contributes to 
decision-making allowing the 









Total 9 13 28 50 
Source: Data collected by us 
 
Table 7: Use of evaluation reports * understanding of the usefulness of the evaluation. 
 
Understanding the usefulness of evaluation 










of the project 
Reorient the 
phases of the 
project according 
to the resources 
Usually involves the collection and analysis of 










Operation limited in time which aims to 
systematically and objectively assess the 
relevance, performance and success of 









Is undertaken selectively to answer specific 
questions that will guide decision-makers / or 
project managers, and to provide information 
that will determine whether the theories and 
starting assumptions used in developing the 
project were valid, resulting in or did not give 









Total 22 16 12 50 
Source: Data collected by us 
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Hypothesis 3: Verification 
This hypothesis was put forward to verify the relationship between the use made of monitoring and evaluation 
reports by development project managers and the frequency of implementation. It was analyzed by cross-tabulation 
and tested by chi-square statistics with a critical threshold of 0.05 (ie a confidence level of 95%). 
Unfortunately, this hypothesis could not be verified. Indeed for the follow-up, 11 cells had absolute 
frequencies less than five. The same operation carried out in the case of the evaluation showed that eight cells had 
absolute frequencies less than five. 
Table 8: Use of monitoring reports * frequency of implementation. 
Use made of monitoring reports Frequency of monitoring Total 
Daily Weekly Monthly Quarterly Annual 
Project management tool and means of 
checking the facts on the ground, which makes 
it possible to ensure that the objectives are not 








0 0 10 
 
Ensure that the project is progressing well 











Make necessary adjustments and fixes during 







1 0 28 
 
Total 29 10 6 3 2 50 
Source: Data collected by us 
 
Table 9: Use of evaluation reports * frequency of carrying out the evaluation. 
Use of evaluation reports 
Frequency of assessment Total 
Very often often Occasionally Never 
Measure the general and long-term impact or results 











Determine the overall effectiveness of the project 16 0 0 0 16 






0 0 10 
 
Total 40 4 6 0 50 
 
4.3 Summary of the results: 
These results show that for the respondents, monitoring and evaluation is important. Even if they differ on the 
reasons, the fact remains that these reasons have one point in common which is based on the measurement and 
control of results. 
When it comes to understanding the usefulness of evaluation, respondents have different views. Indeed an 
absolute majority could not be released about this statement. For monitoring, we note a clear superiority of 
respondents ((60%) who think that monitoring is a collection of quantitative and qualitative information on pre-
established indicators to measure the progress made in the implementation of programs and their impact. also 
contributes to decision-making to effectively execute projects. 
Regarding the use of monitoring reports, respondents are also divided, but we still see a majority of 
respondents (56%) who think that the monitoring reports of a development project are used to make adjustments. 
fixes needed during execution without waiting for evaluation. 
An analysis of the monitoring tools known by the respondents shows that 42% know the logical framework 
a priori, a qualitative and quantitative indicator, 26% the qualitative and quantitative indicators while 22% of the 
respondents know the logical framework a priori, a logical framework a posteriori qualitative indicator and 
quantitative indicator. Finally, 6% of respondents know the logical framework a priori, the logical framework a 
posteriori, the qualitative and quantitative indicators, and the scoreboard while the remaining 4% only know the 
logical framework a priori and the logical framework a posteriori. The majority of respondents, ie 96% use these 
tools in the projects in which they are involved, while only 4% of respondents certainly use them. 
Respondents also have divergent positions regarding the stages of the assessment. The stages of the 
assessment vary from one development project to another. Indeed, for 52% of respondents, the stages of the 
evaluation include the development of TOR, the choice of methods, the development of tools, and the collection 
of data, while for 20% of the respondents, these stages include the definition indicators, preparation of the event, 
and identification of actors. On the other hand, for 12% of the respondents, the stages of the evaluation include the 
preparation of invitations and the descent into the field for 10% of the respondents, these stages consist of the 
preparation of documents and discussion with the stakeholders, while for the 6% these stages include planning - 
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development of tools - discussion with stakeholders. 
The difficulties encountered in the implementation of monitoring and evaluation of development projects in 
Mali is varied. Indeed, for 36% of the respondents, the absence of reliable statistics and the logical framework in 
the project, the poor definition of indicators are at the origin of the main difficulties encountered in the 
implementation of development projects in Mali. 
 
Conclusion 
The results obtained in this study allowed us to highlight the practice of monitoring and evaluation in development 
projects in Mali, the methods and tools used as well as the frequency of implementation and the people involved. 
The three hypotheses put forward to explain and understand why monitoring and evaluation as practiced in the 
Malian context does not give the expected results could not be verified. 
These results find their explanations within methodological and conceptual limits. The limits related to the 
methodology relate to the measuring instrument used, the data processing carried out, the size and the choice of 
the sample. 
Regarding the limits of the study, we must say that several variables were omitted, in particular those relating 
to the basic training of respondents as well as information on other stakeholders, namely: beneficiaries, external 
consultants, the state and donors. 
Given the scarcity of studies aimed at optimizing the effect of the practice of monitoring and evaluation in 
Mali so that it ceases to be a fashion effect and becomes truly involved in the development process through relevant, 
effective support and efficient in project management, we can only qualify this study as exploratory. 
In view of the results obtained in this research work, the organizations involved in the implementation of 
development projects in Mali must ensure the skills of the personnel involved in the management system in general 
and in monitoring and evaluation in particular. Once this prerequisite has been established and in order to meet the 
needs of the project, these skills must be reinforced through appropriate training, involving both the project 
manager and the team responsible for monitoring and evaluation. These trainings should be oriented especially 
towards understanding the usefulness of monitoring and evaluation, the implementation mechanisms and the use 
of the results in decision-making. 
At the level of mid-term, final and ex post evaluations, it will increasingly be necessary to involve external 
consultants who can provide a neutral point of view likely to improve the results obtained at the end of the 
implementation operation of monitoring and evaluation. 
To optimize the overall results of the project in the short, medium and long term by carrying out effective 
monitoring and evaluation, the project designers can also provide support for the development of managers' skills. 
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